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This Task Order Progress Report is for the Remedial Design, Cherokee County Operable Unit 
(OU)8 Superfund Site, in Cherokee County, Kansas. This Report summarizes work performed 
during the reporting period as well as financial information relative to Contractor compliance 
with the negotiated schedule and budget detailed in the Task Order Proposal (Revision 1) 
submitted to EPA Region 7 by HydroGeoLogic, Inc. (HGL) on January 27, 2017, in response 
to the Task Order Statement of Work (SOW) issued by the EPA Contracting Officer. Activity 
on this Task Order is summarized in Sections 1 through 5 and augmented by summary Reports 
A through G attached. This report discusses the activities conducted under this task order for the 
reporting period that coincides with the calendar month. The HGL accounting period for this 
time frame is June 3 through 30, 2017. Therefore, costs associated with some activities 
accomplished during the calendar month, but outside the accounting period, may appear on the 
next month’s invoice. Some activities for the period of performance are retained in the monthly 
report to provide background information; new information for the reporting period is provided 
in italic type to distinguish it from historical information.

1. ACTIVITY FOR THE REPORTING PERIOD

TASK 1 - PROJECT PLANNING AND SUPPORT (PP)

Subtask 1.1 Attend Scoping Meeting
EPA and HGL held informal scoping meetings to define the project scope. Efforts for the scoping 
meetings were conducted as part of the contract requirements.

Subtask 1.2 Conduct a Site Visit
Costs for a site visit are allocated under Subtask 3.8.
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Subtask 1.3 Develop Task Order Proposal
The original Task Order Proposal was submitted on December 14, 2016. Efforts to prepare the 
Task Order Proposal were conducted as part of the contract requirements.

Subtask 1.4 Negotiate Task Order Proposal
HGL negotiated the original Task Order proposal on January 23, 2017, and the Revision 1 Task 
Order Proposal was submitted on January 27. The Revision 1 Task Order Proposal was awarded 
March 6, 2017.

Subtask 1.5 Conflict of Interest (COI) Disclosure
The conflict of interest (COI) disclosure was submitted with the original task order proposal for 
task order 0061 as Attachment 1.
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Subtask 1.6 Evaluate Existing Data and Documents
No activities were conducted under this subtask during this reporting period.

Subtask 1.7 Site Management Plan (SMP)
The SMP was developed and submitted to EPA for review on March 31. HGL received minor 
comments on the SMP, which were addressed and returned to EPA as final.

Subtask 1.8 Sampling and Analysis Plan
The Sampling and Analysis Plan (SAP) consists of the FSP, QAPP, and HSP. Costs for 
preparation of these planning documents are allocated under Subtasks 1.9, 1.10, and 1.11. The 
SAP and HSP were submitted to EPA for review on March 31. HGL received minor comments 
on the FSP and QAPP, which were addressed and returned to EPA as final.

Subtask 1.9 Field Sampling Plan
The FSP was completed as a component of the SAP and submitted to EPA for review on March 
31.

Subtask 1.10 Quality Assurance Project Plan (QAPP)
The QAPP was completed as a component of the SAP and submitted to EPA for review on 
March 31.

Subtask 1.11 Health and Safety Plan (HSP)
The HSP was completed as a component of the SAP and submitted to EPA for review on March 
31.

Subtask 1.12 Project Management and Procurement
The following project management activities occurred during the reporting period:

• The TOM and EPA TOPO communicated via telephone and by email regarding project 
issues and scheduling.

• Performed weekly cost tracking.
• Prepared the MPR and invoice for the previous period.

Subtask 1.13 Accommodate External Audit or Review
In the event that EPA may require an external audit or review, HGL will accommodate the 
request; however, no costs are included in the TO proposal for this subtask.

TASK 2 - COMMUNITY RELATIONS (CR) - NOT ASSIGNED

This document contains conlldential business information to which all applicable privileges are attached.

Page 2 of 10



Task Order Progress Report

HydroGeoLogic, Inc. Reporting Period: June 2017
Contract Number: EP-S7-05-05 Related Invoice Number: 0073-004

Task Order Number 0073

Task Order Title
Cherokee County OU8 Superfund Site, Cherokee County,

KS

Task Order Type (Ceiling or FP) Ceiling

Period of Performance
March 6, 2017, through July 31, 2017 |

TASK 3 - FIELD INVESTIGATION/DATA ACQUISITION (FI)

Subtask 3.1 Surveys
No activities were conducted under this subtask during this reporting period.

Subtask 3.2 Mobilization/Demobilization
No activities were conducted under this subtask during this reporting period.

Subtask 3.3 Soil Boring, Drilling, and Testing
No activities were conducted under this subtask during this reporting period.

Subtask 3.4 Environmental Sampling
HGL mobilized to the Cherokee County Railroads Site the week of June 12 to collect samples at 
20 locations at various points along the abandoned rail lines. At each location, an excavator 
from Robison Construction dug vertical 6-inch intervals until native soil was reached. Each 
interval was screened with an XRF provided by EPA. HGL coordinated with multiple property 
owners to ensure that they were aware of sampling activities. HGL compiled the XRF data from 
this event in a spreadsheet that will be used to send property owners their results and for the 
correlation calculation when the confirmation data from the lab is received. A second round of 
sampling will be conducted when additional access agreements are obtained.

Subtask 3.5 Reuse Assessment
No activities were conducted under this subtask during this reporting period.

Subtask 3.6 Physical/Chemical Testing
Analysis and testing of soils will be performed as described in Subtask 3.4. Therefore, no costs 
have been included in the TO Proposal for this subtask.

Subtask 3.7 Field Generated Waste Management
No activities were conducted under this subtask during this reporting period.

Subtask 3.8 Site Reconnaissance
No activities were conducted under this subtask during this reporting period.

Subtask 3.9 Skipped in SOW
No activities were conducted under this subtask during this reporting period.
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Subtask 3.10 Ecological Characterization
No activities were conducted under this subtask during this reporting period.

Subtask 3.11 Physical/Chemical Testing
Analysis and testing of soils will be performed as described in Subtask 3.4. Therefore, no costs 
have been included in the TO Proposal for this subtask.

TASK 4 - SAMPLE ANALYSES (SN)

Laboratory analysis of soil samples will be performed by the EPA Region 7 analytical laboratory; 
no HGL project costs are associated with these analyses. Costs for processing data received from 
the Region 7 Laboratory are allocated under Task 6.

TASK 5 - ANALYTICAL SUPPORT AND DATA VALIDATION (AN)

Subtask 5.1 Sample Collection, Preparation, and Shipping
No activities were conducted under this subtask during this reporting period.

Subtask 5.2 Develop Data Quality Objectives (DQOs)
Development of DQOs will be performed during preparation of the SAP under Subtasks 1.9 and 
1.10. Therefore, no costs have been included in the TO Proposal for this subtask.

Subtask 5.3 Analytical Services Oversight
Because laboratory analytical services will be performed by the EPA Region 7 Laboratory, this 
subtask is not required. Therefore, no costs have been included in the TO Proposal for this 
sub task.

Subtask 5.4 EPA Region 7 Laboratory Coordination
Coordination of sample delivery with the Region 7 Laboratory costs are allocated under Subtask 
5.1. Therefore, no costs have been included in the TO Proposal for this subtask.

Subtask 5.5 Laboratory Quality Assurance Program
Because laboratory analytical services will be performed by the EPA Region 7 Laboratory, this 
subtask is not required. Therefore, no costs have been included in the TO Proposal for 
this subtask.
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Subtask 5.6 Sample Management
Sample management costs are allocated under Subtask 5.1. Therefore, no costs have been 
included in the TO Proposal for this subtask.

Subtask 5.7 Data Validation
Because laboratory analytical services will be performed by the EPA Region 7 Laboratory, this 
subtask is not required. Therefore, no costs have been included in the TO Proposal for this 
subtask.

Sub task 5.8 Review Data Usability
Data usability review efforts are allocated under Subtask 6.1. Therefore, no costs have been 
included in the TO Proposal for this subtask.

Subtask 5.9 Data Validation and Usability Reports
Laboratory analytical services will be performed by the EPA Region 7 Laboratory, and data 
usability review efforts are allocated under Subtask 6.1; therefore, this subtask is not required. 
No costs have been included in the TO Proposal for this subtask.

TASK 6 - DATA EVALUATION (DE)

Subtask 6.1 Data Usability Evaluation

Subtask 6.2 Data Reduction, Tabulation
No activities were conducted under this subtask during this reporting period.

Subtask 6.3 Data Comparison
Costs for this subtask are included in Subtask 6.2. Therefore, no costs have been included in the 
TO Proposal for this subtask.

Subtask 6.4 Data Summary - Technical Memorandum
Costs for this subtask are included in Subtask 8.6. Therefore, no costs have been included in the 
TO Proposal for this subtask.

TASK 7 - TREATABILITY STUDY REPORT - NOT ASSIGNED 

TASK 8 - PRELIMINARY DESIGN (PD)

Subtask 8.1 Project Delivery Strategy
No activities were conducted under this subtask during this reporting period.
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Subtask 8.2 Preliminary Construction Schedule

Subtask 8.3 Preliminary Specifications List
No activities were conducted under this subtask during this reporting period.

Subtask 8.4 Preliminary Drawings
No activities were conducted under this subtask during this reporting period.

Subtask 8.5 Preliminary Design Criteria Report
No activities were conducted under this subtask during this reporting period.

Subtask 8.6 Preliminary Design Report
No activities were conducted under this subtask during this reporting period.

Subtask 8.7 Preliminary Cost Estimate
No activities were conducted under this subtask during this reporting period.

Subtask 8.8 Land Acquisition Support
No activities were conducted under this subtask during this reporting period.

Subtask 8.9 Land Acquisition/Easement Requirements
HGL completed the required application for access to BNSF railroad property. Once the signed 
copy is received from EPA, it will be sent to the railroad. HGL will continue to answer questions 
received from property owners and track any additional access agreements that may be received.

Subtask 8.10 ARARs
No activities were conducted under this subtask during this reporting period.

Subtask 8.11 Value Engineering Screening
No activities were conducted under this subtask during this reporting period.

Subtask 8.12 Value Engineering Screening Support
No activities were conducted under this subtask during this reporting period.

TASK 9 - EQUIPMENT/SERVICES/UTILITIES - NOT ASSIGNED 

TASK 10 - INTERMEDIATE DESIGN (PD) - NOT ASSIGNED
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TASK 11 - PRE-FINAL/FINAL DESIGN PACKAGE (FD)

Subtask 11.1 Develop Subcontractor Award Documents
Subcontract award documents will include the specifications, drawings, construction schedule, 
and PWS that will be prepared under subtasks described below. Therefore, no costs have been 
included in the TO Proposal for this subtask.

Subtask 11.2 Pre-Final Design Specifications
No activities were conducted under this subtask during this reporting period.

Subtask 11.3 Pre-Final Drawings
No activities were conducted under this subtask during this reporting period.

Subtask 11.4 Pre-Final Design Criteria Report
Design criteria to be used in the remedial design will be presented in the pre-final design report 
to be prepared under Subtask 11.5. Therefore, no costs have been included in the TO Proposal 
for this subtask.

Subtask 11.5 Pre-Final Design Report
No activity was performed on this subtask during this reporting period.

Subtask 11.6 Pre-Final Construction Quality Assurance Plan
It is assumed that the RA contractor will be required to prepare this plan for review and approval 
prior to beginning construction. Therefore, no costs have been included in the TO Proposal for 
this subtask.

Subtask 11.7 Draft Operation and Maintenance Manual
As discussed during the scoping meeting, Kansas Department of Health and Environment 
(KDHE) personnel will be responsible for long term operation and maintenance (O&M) of the 
constructed remedy, and will therefore prepare the O&M manual. Therefore, no costs have been 
included in the TO Proposal for this subtask.

Subtask 11.8 Appendices
Applicable material for the RD that is not otherwise captured elsewhere within the design 
package will be included as appendices in the pre-final design report to be prepared under Subtask 
11.5. Therefore, no costs have been included in the TO Proposal for this subtask.
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Subtask 11.9 RA Solicitation Package
No activity was performed on this subtask during this reporting period.

Subtask 11.10 Pre-Final Cost Estimate
No activity was performed on this subtask during this reporting period.

Subtask 11.11 Pre-Final Design Briefing
No activity was performed on this subtask during this reporting period.

Subtask 11.12 Bidability, Operability, Constructability, Claims Prevention,
Compliance Reviews

No activity was performed on this subtask during this reporting period.

Subtask 11.13 Project Delivery Strategy
No activity was performed on this subtask during this reporting period.

Subtask 11.14 Final Design Package
No activity was performed on this subtask during this reporting period.

TASK 12 - REUSE PLANNING (RV) - NOT ASSIGNED 

TASK 13 - POST REMEDIAL DESIGN SUPPORT 

Subtask 13.1 Pre-Bid Activities
No activity was performed on this subtask during this reporting period.

Subtask 13.2 Pre-Award Activities
Activities for post-RD support are included under Subtask 13.1. Therefore, no costs have been 
included in the TO Proposal for this subtask.

Subtask 13.3 Final Design Fact Sheet
Activities for post-RD support are included under Subtask 13.1. Therefore, no costs have been 
included in the TO Proposal for this subtask.

TASK 14 - TASK ORDER CLOSE OUT (CO)

Subtask 14.1 File Duplication, Distribution, and Storage
No activities were conducted under this subtask during this reporting period.
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Subtask 14.2 Return Documents to EPA
No activities were conducted under this subtask during this reporting period.

Subtask 14.3 Copying of Deliverables on Electronic Media 
Efforts for this subtask are included under subtask 14.1.

Subtask 14.4 Task Order Completion Report
Efforts for this subtask are included under subtask 14.1.

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 
None to report this period.

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS 
None to report this period.

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS
None to report this period.

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD
Work scheduled for the next reporting period includes the following:

• Continue weekly cost tracking and project management functions.
• Prepare the monthly status report and invoice.
• Prepare for the sampling event planned for June.

Report A: Task Order Summary
This report provides an overview of the entire Task Order, including current and cumulative 
expenditures, percent of project complete, current funding level, negotiated work plan hours and 
dollars, estimate to complete, and any open payment suspensions on the Task Order.

Report B: Cumulative Labor Report for Task Order
This report provides the cumulative expenditures by labor category for hours and dollars for the 
entire Task Order.

Report C: Task Level Summary
This report provides a summary of the expenditures for each task within the statement of work, 
including labor, subcontracts, travel, and other ODCs.
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Report D: Current Labor Report
This report provides a summary of personnel for the reporting period and cumulative 
expenditures for all labor by task.

Report E: Subcontract Report
This report provides information on activities and costs of any subcontract efforts under the Task 
Order for each task.

Report F: ODC Report
This report provides information on ODCs incurred other than subcontract or travel under the 
Task Order for each task.

Report G: Travel Report
This report provides information on travel directly related to the Task Order by task.
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